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Observacions

CAMPUS TERRASSA

Revisions VG Multimarca - Lot 2 Waldner S10 S14
S10 - Començaran amb les vitrinas dels edif TR1, TR14, TR3 (Total 18 vitrines)
S14 - Seguiran a l'abril TR4, TR45, TR5, TR7 y TR8 (Total 25 vitrines)

Revisions AS - Lot 4 Asecos 5/3 
6/3

Revisions EP - Lot 5 Folch Proposta més favorable per garantir continuitat manteniment

CAMPUS DIAGONAL NORD - CNTIC
Revisions VG Multimarca - Lot 2 Waldner S19

Revisions AS - Lot 4 Asecos 12/3

CAMPUS DIAGONAL NORD - CAMINS
Revisions VG Multimarca - Lot 2 Waldner S19

Revisions AS - Lot 4 Asecos 12/3

CAMPUS DIAGONAL SUD - EDIFICACIÓ
Revisions VG Multimarca - Lot 2 Waldner S25

Revisions AS - Lot 4 Asecos
CAMPUS DIAGONAL SUD - INDUSTRIALS

Revisions VG Multimarca - Lot 2 Waldner S25

Revisions AS - Lot 4 Asecos
CAMPUS DIAGONAL BESÒS

Revisions VG Waldner - Lot 1 Waldner S29

Revisions VG Multimarca - Lot 2 Waldner S29

Revisions AS - Lot 4 Asecos 1/3 Incidencies 1/3/24 i Revisió general al juliol (Segons proposta)

Revisions EP - Lot 5 Folch
CAMPUS BAIX LLOBREGAT - EETAC

Revisions AS - Lot 4 Asecos 4/3

CAMPUS BAIX LLOBREGAT - EEABB
Revisions VG Multimarca - Lot 2 Waldner S10

Revisions AS - Lot 4 Asecos 4/3

CAMPUS MANRESA
Revisions VG Multimarca - Lot 2 Waldner S19

Revisions AS - Lot 4 Asecos 7/3

Revisions EP - Lot 5 Folch
CAMPUS SANT CUGAT

Revisions EP - Lot 5 Folch
CAMPUS VILANOVA

Revisions VG Multimarca - Lot 2 Waldner S19

Revisions AS - Lot 4 Asecos 7/3

Revisions EP - Lot 5 Folch
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